
RECONFIGURATION PROCESS

Customer TowerCo Time 1

01

1. Estimated duration is in business days and for informational purposes only 2. Application forms can be found on our website (www.towerco.com). Unaccompanied site visits can 
be arranged by sending a Right of Entry & Testing form, also found on our website 3. TowerCo will work diligently to allow the customer on the requested site, but it may take up 
to thirty (30) days to prepare for tower reinforcements, upgrades, and pole replacements

Submit application 2

If applicable, send PO for 
structural analysis.

Reconfiguration Terminology

02
Receive and confirm application

03
Determine key issues:
✓  Tower Space Availability 
✓  Structural capacity
     • �Determine if tower requires modification 

or extension (structural analysis) 

Communicate acceptance of application or 
alternative solutions to customer
✓  Request PO for structural

04

3-5 days

05
Confirm terms and solutions 
are acceptable

06
Resolve special issues, if applicable
✓  Tower modification or extension
     • Verify receipt of application fees

07
Prepare lease/license amendment and deliver to 
customer (preferably via email), unless customer 
has right to add equipment in the lease.

08
Sign agreements

09
Execute agreements

10
Submit construction drawings 
and permits

11
Approve construction drawings and return 
to customer

Verify receipt of customer’s building permits, 
name and contact information of contractor, 
and certificate of insurance

Send notice to proceed

Varies 3

3-5 days

2-3 days

2-3 days

12
Send construction start date 
and begin construction

13
Receive construction start date and schedule

Commence amendment pursuant to 
contractual parameters

14
Send close-out package when 
construction complete

15
Conduct inspection

Close application

Varies

3-5 days

Customer Inquiry
Customers should call their TowerCo Business Develop-
ment Manager (BDM) to inquire about a site. Customers 
should provide the BDM with the site name or number, 
along with the nearest city and state, whenever possible.  
The BDM can then provide the customer with informa-
tion and details specific to that site’s available space.

Reconfiguration Application
Each application should be fully completed and emailed 
directly to the customer’s Colocation Project Manager 
(PM) or the BDM.  If the application is not fully com-
pleted, the BDM will contact the customer to request 
any missing information. Please note that incomplete 
applications will delay the processing of an application.

Preliminary Application Review
TowerCo will review the application to identify any real 
estate or tower issues, which might delay the reconfigu-
ration.  If there are any issues, the colocation department 
will discuss them with the customer. 

Structural Upgrades / Ground Space Constraints 
In the event that structural upgrades are needed, or 
ground space constraints and/or consent issues arise, 
TowerCo will work diligently to allow the customer on 
the requested site.  An engineering action plan may be 
needed and could take up to fifteen (15) days to prepare 
for tower reinforcements and upgrades while pole 
replacements may take up to thirty (30) days.  TowerCo 
will negotiate with property owners directly if additional 
ground space is required.  If one of these situations is 
to arise, the BDM will keep the customer informed 
of TowerCo’s progress and of any costs that are the 
customer’s responsibility.  During this process, TowerCo 
will continue to work to place the customer on the site as 
quickly as possible.

Leasing
Once TowerCo completes the application review and 
approves the reconfiguration, the BDM and the customer 
will determine the rent and terms, unless predetermined 
by a Master Lease Agreement. TowerCo will then draft 
an amendment to the existing contract and send it to the 
customer for signature. The customer should sign the 
amendment and mail the required components back to 
the PM.

Pre-installation Checklist
Customer should send TowerCo their construction 
drawings, building permits, name and contact info 
of contractor, and certificate of insurance prior to 
commencing installation.  TowerCo will issue a notice to 
proceed (NTP) once all documents have been received.

Installation and Site Close Out
Customer should send construction start date (including 
construction schedule) to TowerCo and TowerCo will 
commence the amendment pursuant to the contractual 
terms.  Once the installation is complete, TowerCo will 
perform a site inspection.  The customer should send as-
built drawings to TowerCo’s colocation department.

www.towerco.com


